COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/02/2009

ESTIMATE SUMMARY 14:29:44
CONTID: C17008 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17008-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 30 WORK DAYS
SH 83 @ J. MORGAN BLVD INTERSEC IMPROV PERCENT TIME: 81.67 ORIG TIME ALLOW: 30 WORK DAYS

PROJECT NO: SHE0831-109

SH 83 @ J. MORGAN BLVD INTERSEC IMPROV

NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CONCRETE EXPRESS, INC. PAY PERIOD ENDING 08/27/2009 DATE TIME STARTED 06/23/2009
2027 WEST COLFAX DATE LET 05/21/2009 DATE WORK BEGAN
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED
DENVER CO 80204 303/562-2000 DATE NOTICE TO PROCEED 06/23/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 459,951.75 PARTICIPATING $ 278,147.25 s 212,617.55
AWARD PROJECT AMT:  $ 419,476.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 60.47% TOTAL EARNINGS 278,147.25 212,617.55
FUNDS AVAILABLE: $ 181,804.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 278,147.25 212,617.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,292.15 -4,753.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 271,855.10 207,863.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 271,855.10 207,863.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207,863.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00210
0020 202-00240
0025 202-00250
0030 202-00827
0035 202-00828
0040 203-00010
0045 203-01500
0050 203-01597
0055 206-00000

C17008
17008-BID

SHE0831-109

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF PULL BOX

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

POTHOLING

STRUCTURE EXCAVATION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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103.000
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QTY THIS PERIOD

QTY TO DATE
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00200 STRUCTURE BACKFILL (CLASS 2) 146.000 0.000
cy 114.000 1,573.20
13.80000 114.000 1,573.20
0065 207-00205 TOPSOIL 285.000 0.000
cY 0.000 0.00
6.30000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 270.000 120.000
LF 0.000 0.00
4.80000 120.000 576.00
0075 208-00003 EROSION LOG (18 INCH) 80.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0080 208-00020 SILT FENCE 1,600.000 1,600.000
LF 0.000 0.00
1.50000 1,600.000 2,400.00
0085 208-00034 GRAVEL BAG 100.000 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0090 208-00040 CHECK DAM 4.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
795.00000 1.000 795.00
0100 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000
HOUR 2.000 106.00
53.00000 2.000 106.00
0105 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 30.000 0.000
HOUR 4.000 316.00
79.00000 4.000 316.00
0110 208-00206 EROSION CONTROL SUPERVISOR 30.000 0.000
DAY 1.000 85.00

85.00000 1.000 85.00
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0120 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 1.000 110.00
110.00000 1.000 110.00
0125 212-00006 SEEDING (NATIVE) 0.600 0.000
ACRE 0.000 0.00
455.00000 0.000 0.00
0130 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,880.000 0.000
sY 0.000 0.00
1.55000 0.000 0.00
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 364.000 0.000
cy 308.000 7,623.00
24.75000 308.000 7,623.00
0140 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 72.000 0.000
TON 0.000 0.00
115.00000 0.000 0.00
0145 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 185.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 201.000 0.000
GAL 0.000 0.00
2.30000 0.000 0.00
0155 412-00900 CONCRETE PAVEMENT (9 INCH) 912.000 0.000
Sy 912.000 45,007.20
49.35000 912.000 45,007.20
0160 506-00206 RIPRAP (6 INCH) 1.000 0.000
cY 0.000 0.00
61.85000 0.000 0.00
0165 506-00212 RIPRAP (12 INCH) 40.000 0.000
cy 0.000 0.00
68.25000 0.000 0.00
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT : SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-01180 18 INCH REINFORCED CONCRETE PIPE 893.000 238.000
LF 640.000 22,592.00
35.30000 878.000 30,993.40
0175 604-13005 INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 1.000 2,490.00
2,490.00000 1.000 2,490.00
0180 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.500
EACH 0.000 0.00
2,720.00000 0.500 1,360.00
0185 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.500 1,422.50
2,845.00000 0.500 1,422.50
0190 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 25.000 0.000
LF 25.000 2,172.50
86.90000 25.000 2,172.50
0195 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 1,325.000 0.000
LF 950.000 68,400.00
72.00000 950.000 68,400.00
0200 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
2,189.00000 0.000 0.00
0205 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,040.00
2,040.00000 1.000 2,040.00
0210 607-11580 FENCE (TEMPORARY) 1,500.000 1,300.000
LF 0.000 0.00
1.70000 1,300.000 2,210.00
0215 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 98.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0220 609-24003 GUTTER TYPE 2 (3 FOOT) 1,325.000 0.000
LF 475.500 6,324.15
13.30000 475.500 6,324.15
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00021 DELINEATOR (TYPE I) (BARRIER) 6.000 0.000
EACH 0.000 0.00
75.25000 0.000 0.00
0230 612-00022 DELINEATOR (TYPE II) (BARRIER) 2.000 0.000
EACH 0.000 0.00
22.60000 0.000 0.00
0235 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,565.000 1,270.000
LF 295.000 3,377.75
11.45000 1,565.000 17,919.25
0240 613-07000 *PULL BOX (SPECIAL) 4.000 1.000
EACH 3.000 3,000.00
1,000.00000 4.000 4,000.00
0245 613-10000 *WIRING 1.000 0.000
LS 1.000 740.00
740.00000 1.000 740.00
0250 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
0255 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,030.000 2,030.000
LF 0.000 0.00
1.50000 2,030.000 3,045.00
0260 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 1.000 1.000
EACH 0.000 0.00
1,235.00000 1.000 1,235.00
0265 614-87606 *TERMINATE FIBER OPTIC CABLE (6 STRAND) 6.000 1.000
EACH 5.000 1,200.00
240.00000 6.000 1,440.00
0270 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 32.000 3.250
HOUR 3.000 330.00
110.00000 6.250 687.50
0275 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 14,250.00

28,500.00000 1.000 28,500.00
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-00005  *EPOXY PAVEMENT MARKING 5.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0285 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000
GAL 0.000 0.00
65.95000 0.000 0.00
0290 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 280.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
0295 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 31.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0300 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 190.000 0.000
LINE)
SF 0.000 0.00
11.45000 0.000 0.00
0305 630-00000  *FLAGGING 100.000 15.500
HOUR 62.750 1,506.00
24.00000 78.250 1,878.00
0310 630-00007  *TRAFFIC CONTROL INSPECTION 12.000 3.000
DAY 0.000 0.00
28.00000 3.000 84.00
0315 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 9.000
DAY 12.000 7,560.00
630.00000 21.000 13,230.00
0320 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
114.00000 0.000 0.00
0325 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 2.000
EACH 0.000 0.00
22.90000 2.000 45.80
0330 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 17.000
EACH 2.500 57.25

22.90000 19.500 446.55
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
915.00000 1.000 915.00
0340 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
915.00000 0.500 457.50
0345 630-80360 *DRUM CHANNELIZING DEVICE 100.000 10.000
EACH 20.000 458.00
22.90000 30.000 687.00
0350 630-80380 *TRAFFIC CONE 250.000 60.000
EACH 0.000 0.00
5.75000 60.000 345.00
0355 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,140.00000 0.000 0.00
0360 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
1,715.00000 0.000 0.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
2,290.00000 0.500 1,145.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70011  F/A PARTNERING 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 1,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0385 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 675.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 17008-BID ESTIMATE RUN 09/02/2009
PROJECT: SHE0831-109 ESTIMATE NO: 0002 14:29:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 458,851.75 $ 212,617.55% 277,047.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 1,100.00 $ 0.00$ 1,100.00
PROJECT TOTAL CURRENT AMT $ 459,951.75 $§ 212,617.55$ 278,147.25



